

Phase-4 Project Planning

Field	Details
Date	28-09-2026
Team ID	SWTID-2026-8733
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	4 Mark

Project planning

Project Planning is the structured phase where we define how the Implement Client Script & UI Policy (Incident) project will be executed, monitored, and delivered successfully.

Phase - 4
Project Planning

Date
28-09-2026

Team ID
SWTID-2026-7624

Project Name
Implement Client Script & UI Policy (Incident)

Maximum Marks
4 Mark

1 Work Breakdown Structure (WBS)

Task No.	Module	Sub-Tasks / Work Items	Key Deliverables
1	Environment Setup	• Configure sub-production instance and initialize Update Set.	Development Update Set created.
2	UI Policy Build	• Configure condition (Impact = 1 - High) and UI Policy Actions.	Mandatory Assignment group & Read-Only Urgency rules.
3	Client Scripts Build	• Write onChange, onSubmit, and onCellEdit JavaScript logic.	Active client scripts on incident table.
4	Testing & QA	• Execute unit tests and cross-browser validations.	Signed-off Test Case Matrix.
5	Deployment	• Preview, resolve conflicts, and commit Update Set to target instance.	Fully deployed production-ready configuration.

2 Project Schedule & Timeline

Phase / Module	Estimated Duration	Dependencies	Milestone Target
Setup & Architecture	Days 1 - 3	Approved Technical Design	Environment & Update Set Ready
UI Policy Configuration	Days 4 - 7	Setup Completed	UI Policies Configured & Tested
Client Scripts Development	Days 8 - 14	UI Policies Ready	All 3 Client Scripts Implemented
Testing & Defect Fixes	Days 15 - 20	Development Completed	Test Sign-off Received
Deployment & Closure	Days 21 - 24	QA Sign-off	Update Set Committed & Handover

3 Resource Allocation (RACI)

Activity / Task	ServiceNow Developer	QA Engineer	System Administrator
Environment & Update Set Setup	Consulted	Informed	Accountable / Responsible
UI Policy & Client Script Development	Accountable / Responsible	Consulted	Informed
Test Case Execution	Consulted	Accountable / Responsible	Informed
Update Set Migration & Commit	Responsible	Consulted	Accountable

R Responsible
 A Accountable
 C Consulted
 I Informed

4 Risk Management

Risk ID	Risk Event	Impact	Mitigation Strategy
R-01	Script conflict with existing UI Policies.	High	Enforce proper execution order and test interactions together.
R-02	Slow form load due to client-side logic.	Medium	Avoid synchronous GlideRecord calls and keep JavaScript lightweight.
R-03	Users bypassing form logic via List View.	High	Deploy onCellEdit script to block direct inline edits.

Plan → Build → Test → Deploy → Success

*Better Processes.
Better Experiences.*

1. Work Breakdown Structure (WBS) Table

Task Module	Sub-Tasks / Work Items	Key Deliverables
1. Environment Setup	Configure sub-production instance and initialize Update Set	Development Update Set created
2. UI Policy Build	Configure condition (Impact = 1 - High) and UI Policy Actions	Mandatory Assignment group & Read-Only Urgency rules
3. Client Scripts Build	Write onChange, onSubmit, and onCellEdit JavaScript logic	Active client scripts on incident table
4. Testing & QA	Execute unit tests and cross-browser validations.	Signed-off Test Case Matrix
5. Deployment	Preview, resolve conflicts, and commit Update Set to target instance.	Fully deployed production-ready configuration

2. Project Schedule & Timeline Table

Phase / Module	Estimated Duration	Dependencies	Milestone Target
Setup & Architecture	Days 1 - 3	Approved Technical Design	Environment & Update Set Ready
UI Policy Configuration	Days 4 - 7	Setup Completed	UI Policies Configured & Tested
Client Scripts Development	Days 8 - 14	UI Policies Ready	All 3 Client Scripts Implemented
Testing & Defect Fixes	Days 15 - 20	Development Completed	Test Sign-off Received
Deployment & Closure	Days 21 - 24	QA Sign-off	Update Set Committed & Handover

3. Resource Allocation (RACI) Table

Activity / Task			
-----------------	--	--	--

	ServiceNow Developer	QA Engineer	System Administrator
Environment & Update Set Setup	Consulted	Informed	Accountable / Responsible
UI Policy & Client Script Development	Accountable / Responsible	Consulted	Informed
Test Case Execution	Consulted	Accountable / Responsible	Informed
Update Set Migration & Commit	Responsible	Consulted	Accountable

4. Risk Management Table

Risk ID	Risk Event	Impact	Mitigation Strategy
R-01	Script conflict with existing UI Policies	High	Enforce proper execution order and test interactions together
R-02	Slow form load due to client-side logic.	Medium	Avoid synchronous GlideRecord calls and keep JavaScript lightweight
R-03	Users bypassing form logic via List View	High	Deploy onCellEdit script to block direct inline edits